
  KERALA STATE ELECTRICITY REGULATORY COMMISSION  

                             THIRUVANANTHAPURAM 

 

          Present:            Shri.  Preman Dinaraj, Charman 

                                    Shri.  S. Venugopal, Member 

                                    Shri.  K.Vikraman Nair, Member  

      

                                        Petition No. CP 01/2018 

 

In the matter of   :  Delay caused in installing a transformer in the APA  

                                 Complex at Edakkad. 

    

Petitioner                                :  Sri. Ayammed, 

                                                   Mumtaz Manzil, Edakkad. 

                                                   Represented by Sri. P.K. Purushothaman. 

 

Respondents                          :1. The Assistant Executive Engineer, 

                                                    Electrical Sub Division, KSEB Ltd,  

                                                    Pinarayi, Kannur. 

                                                2. The Assistant Engineer, 

                                                    Electrical Section, KSEB Ltd. 

                                                    Dharmadam, Kannur. 

                         

                                Daily order dated 20.06.2018 

   

1. Hearing was conducted at 2.30 pm on 12.06.2018 in the Court hall of    

      the Commission.   

 

2. The petitioner  represented by Sri. P.K. Purushothaman narrated the     

background of the petition.  According to  him the work of installation 

of a transformer in the premises of the petitioner was entrusted to one 

Jayasenan, who is not a licensed contractor to do such works.  The act 

of the respondents is against Reg.50 of CEA Regulations (Measures 

relating to Safety and Electrical supply) 2010.  He further stated that 

though a site inspection was conducted by KSEB Ltd. on 20.07.2017, 

no defects were pointed out at that time and later certain defects were 

intimated on 05.08.2017,which is against Reg.78 of Electricity Supply 

Code,2014.  He also stated that though an amount of Rs. 4,70,408/ 

was remitted on 09.02.2017, the transformed was energized  after 7 

months.  There was inordinate delay on the part of the    respondents 

in providing electric connection to the petitioner.  So he   prayed that 

action be taken against the respondents as per the section 142 of 



Electricity Act, 2003.  He has produced certain documents to  

substantiate his claim. 

 

3. Smt. T.K.Latha,Assistant Executive Engineer,Electrical Sub Division,  

KSEB Ltd. Pinarayi and Smt. Smruthi.M, Assistant Engineer,  

Electrical Section, KSEB Ltd. Dharmadam, respondents  1 & 2  

respectively  were  present.  The AEE mentioned   that   even though  

she is a new incumbent in the post and the   incident now   before   the  

Commission  took place during her predecessor’s  time and on 

detailed  enquiry contented that   there was no delay on their  part in  

energizing the transformer  installed in the premises of the petitioner. 

According to the respondents whatever delay caused is due to the in 

action on the part of the petitioner in curing the defects pointed out 

during inspection of  the  petitioner’s premises. Certain documents 

were also produced by them to that effect. 

 

4. Sri. Radhakrishnan.B Electrical Inspector, Kannur,who was 

summoned     by the Commission as a witness was also present. He 

stated that there was no delay from the part of Electrical Inspectorate.  

He pointed out that the clearance was given in June 2017, but 

subsequently when his office was intimated by the office of the AEE, 

KSEBL regarding the non receipt of the report a copy was sent the 

KSEBL again in August and proof of dispatch are available in the 

documents presented.  He stated that delay in giving sanction for 

energization of the transformer in the premises of the petitioner was 

caused  due to some communication gap between his office and the 

Electrical Section, Dharmadam.  He has produced copies of Inward 

and Depatch Registers of his office, as required by the Commission. 

 

5. Hearing concluded. Reserved for orders 

 

             Sd/                                   Sd/                                   Sd/ 

K.Vikraman Nair              S. Venugopal                  Preman Dinaraj.  

     Member                          Member                         Chairman 
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